

Qualicities Local work plan

2006									
	April	May	June	July	August	September	October	November	December
QUALICITIES PROJECT	Transmission of the project version of the reference frame	Project meeting in Pézenas = work on the reference frame: definition of the requirements and research of the evidence required for one to that	Transmission of the new version of the project reference frame	Project meeting in Ubeda = Finalisation of the reference frame + presentation of self-evaluation					Meeting project in Anderlecht = Balance of the self evaluation Validation of reference frame
	April	May	June	July	August	September	October	November	December
COMMUNITIES ENGAGED IN THE APPROACH	1st meeting of the local committee* : Presentation of the project, of the label and possible report of visit for the partners who were visited. Explanation and organization of the local committee: coordinator, organization of work, means of intern communication, frequency of the meetings... Identification of heritage		2nd meeting of the local committee : work of local validation of the Qualicities reference frame → Sending to Amandine LEOPOLD modifications under consideration	3rd meeting of the local committee : Explaining the process of self-evaluation. How to fill out the cards good practices corresponding to each criterion?	Setting up of criteria in the community Follow up of progress by local coordinator	Setting up of criteria in the community Follow up of progress by local coordinator	Setting up of criteria in the community Conformity self evaluation	4th meeting of the local committee : balance – results of the self evaluation + → Sending to Amandine LEOPOLD modifications under consideration	

* Local committee = Political representatives et local technicians, associations, private CIEs, ... concerned by the project